

## 3 Week Look Ahead Schedule

Date: 06/05/2025

Job #: 20-006

| Project Name: Mass DOT Central Street Peabody |  | This Week<br><b>06</b> /09/25-06/13/25 |   |   |   |   |   |   | Next Week<br>06/19/25-06/21/25 |   |   |   |   |   |   | Two Weeks<br>06/23/25-06/27/25 |   |   |   |   |   |   |
|---|--|--|---|---|---|---|---|---|--------------------------------|---|---|---|---|---|---|--------------------------------|---|---|---|---|---|---|
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
| Item  | Work Description                                     | S                                      | М | T | W | Т | F | S | S                              | М | Т | W | Т | F | S | S                              | М | T | W | Т | F | S |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   | Weekly Project Meeting                               |  |   | X |   |   |   |   |                                |   |   |   | Х |   |   |                                |   |   |   | Х |   |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   | Rodent Control ongoing                               |  | Х | Х | Х | Х | Х |   |                                | Х | Х | Х | Х | Х |   |                                | Х | Х | Х | Х | Х |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   | Erosion Control for all activities as needed         |  | Х | Х | Х | Х | Х |   |                                | Х | Х | Х | Х | Х |   |                                | х | Х | Х | Х | Х |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   | Continue Drainage System                             |  | X | X | X | X | X |   |                                | X | X | X | X | X |   |                                | X | X | X | X | X |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   | All weather & logistics dependent                    |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
| 1   | Traffic Management to be conducted daily/nightly     |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
| 2   | Detours will be in place and cause delays in traffic |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
| 3   | Police Details utilized daily/nightly                |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |
|   |  |  |   |   |   |   |   |   |                                |   |   |   |   |   |   |                                |   |   |   |   |   |   |